
 Period Highlight: 1 Plan % Complete % Complete (beyond plan)

Actual Actual (beyond plan)

Last updated August 20, 2014
PERCENT Note: units may be extended
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Mudslide 3/22 0 3/22 0 100%
NW IMT Type 3 3/23 5 3/23 5 100%
WA Team 4 Type 2 3/27 16 3/27 16 100%
WA Team 3 Type 2 4/9 15 4/9 15 100%
NW IMT Type 3 4/24 6 4/24 6 100%
White FEMA IST 3/24 15 3/24 15 100%
Blue FEMA IST 4/3 20 4/3 20 100%
WA TF-1 USAR Blue 3/24 15 3/24 15 100%
WA TF-1 USAR White 4/4 20 4/4 20 100%
CA TF7 USAR 4/2 13 4/2 13 100%
USAR Dog Teams (20) 4/2 22 4/2 22 100%
WA-NG Debris Mgt 4/3 27 4/3 27 100%
WA-NG Mobile Med 4/2 28 4/2 28 100%
WA-NG Air Spt 3/25 36 3/25 36 100%
WA-NG Fatality Search & Recover 3/25 36 3/25 36 100%
WA-NG Decon Team 3/30 32 3/30 32 100%
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