

ESSB 5883 Implementation

Bill Section/Deliverable	Status/Anticipated Completion
Section 204 (E) - Crisis Triage/Stabilization Centers – 96 beds	<ul style="list-style-type: none"> ▪ RFI out to BHO/MCO in October for start up on July 1, 2018 ▪ Received 5 proposals for total of 78 beds ▪ Notifications out by Dec. 29th
Section 204 (F) - CMS Waiver to include full cost of IMDs in BHO Rates	<ul style="list-style-type: none"> ▪ Submitting amendments to the 1115 Waiver for Substance Use Disorder (SUD) and the mental health managed care waiver with an implementation date of July 1, 2018. ▪ Discussions with CMS indicate probable approval of the SUD request as part of response to the opioid crisis. ▪ The request for mental health is not likely to be approved.
Section 204 (Q) - Contract w/ Community Hospitals for Long-Term Inpatient Beds – 48 beds	<ul style="list-style-type: none"> ▪ Letter of Interest released November 2017 ▪ 8 responses with initial interest ▪ Follow up with each respondent scheduled Dec/Jan ▪ Requesting meeting with CMS re direct contracting and payment.
Section 204 (R) - Beds for Individuals in Transition from Inpatient Settings	<ul style="list-style-type: none"> ▪ RFI out in October for start up on July 1, 2018. ▪ 3 proposals under review – none from Western WA ▪ Notifications out by Dec. 29th
Section 204 (V) - Clubhouse Services – Statewide Medicaid	<ul style="list-style-type: none"> ▪ Spokane BHO contract amended to include funds for Clubhouse services in October 2017. ▪ Work group established – project kick off Dec. 14, 2017 ▪ DBHR will conduct and complete literature/research in February 2018.
Section 204 (Special Projects) - Housing & Recovery Team - HARPS	<ul style="list-style-type: none"> ▪ Thurston/Mason BHO establishing HARPS team ▪ Start date Jan. 1, 2018